Project Timeline and Budget

Actual team-provided budget totals and hackathon development timeline

Project overview

The team developed an initial working model of the offline personal assistant over seven days for the first phase of the hackathon. After the first phase, the team continued monitoring and updating the project whenever time was available, preparing for the second phase.

1. Budget summary

Budget item	Amount (INR)	Notes
Initial budget sanctioned by Infosys	■20,000	Total sanctioned budget as provided by the team.
Actual total expenditure	■19,314	Total spend as provided by the team.
Remaining budget	■686	■20,000 minus ■19,314.
Budget utilization	96.57%	Actual expenditure divided by sanctioned budget.

Budget statement

The team reports that it managed the project within the sanctioned budget of ■20,000, with a total expenditure of ■19,314. This leaves ■686 unspent. A detailed category-by-category expense breakdown was not provided, so this document does not invent individual purchase amounts.

2. Project timeline

Phase	Timeline	Work and outcome
Initial development	7 days	Built the initial model of the offline personal assistant, including the functionality prepared for presentation in the first phase of the hackathon.
First-phase demonstration	At the first hackathon phase	Presented the initial working model to demonstrate the project's core direction and capabilities.
Post-first-phase iteration	Ongoing, as time allowed	The team continued monitoring the project, reviewing its behavior, and making updates when members had available time.
Second-phase preparation	Ongoing until the second phase	Continued refining and maintaining the project after the initial demonstration. Specific dates and individual release milestones were not provided.

3. Development approach

The project followed a rapid initial-build approach: develop a usable model in seven days, demonstrate it during the first phase, then continue iterative monitoring and improvement between hackathon phases. This approach prioritizes a demonstrable core product while leaving room for fixes and refinements.

4. Project scope

The assistant is designed to combine offline personal assistance with online or connected capabilities. The project description includes local memory and offline functionality, current-information lookup such as weather and facts, Outlook email summarization, GitHub summaries, audio input/output, and a RAG-based approach to retrieving information from documents.

5. Monitoring and updates

- Continue checking existing features after changes are made.
- Prioritize bugs that affect the core demo or offline behavior.
- Validate connected features against their source systems when access is available.
- Test RAG with questions whose answers are present and absent from the indexed documents.
- Keep a record of significant updates where practical.

6. Budget and timeline caveats

The budget figures and development timeline in this document are based on the information supplied by the team. No detailed expense ledger, exact calendar dates, or itemized phase-two schedule was provided. The document therefore reports the known totals and broad phases without adding unsupported details.